Village Of Bible Hill - Pictou Rd Curb & Sidewalk

	13-Jul-20	14-Jul-20	15-Jul-20	16-Jul-20	17-Jul-20	20-Jul-20	21-Jul-20	22-Jul-20	23-Jul-20	24-Jul-20	27-Jul-20	28-Jul-20	29-Jul-20	30-Jul-20	31-Jul-20	3-Aug-20	4-Aug-20	5-Aug-20	6-Aug-20	7-Aug-20	9-Aug-20	10-Aug-20	11-Aug-20	12-Aug-20	13-Aug-20	16-Aug-20	17-Aug-20	18-Aug-20	19-Aug-20
Asphalt (existing sidewalk and road portions) and Curb Removals and Related within the Project Site.																													
Fine Grading and Asphalt Placement for Roadway Reinstatements.																													
Placement of New Concrete Curbs, Gutters, and Catch Basin Work.																													
Placement of New Asphalt Sidewalk and Driveway Ramps.																													
Finished Landscaping. (E)																													
Finished Landscaping. (F)																													
Contingency Allowance.																													